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  By Elmar Kutsch 
 
Many authors treat projects with a strongly ‘mechanistic’ approach. The work can be 
broken down, executed and controlled as a series of interlocking parts. This is the 
technical, engineering-based conceptualisation, derived from the roots of the subject in 
large research and development projects. While acknowledging the many benefits of this 
view, we take a slightly different approach. We, in the book Mindful Project Management: 
Resilience Performance beyond the Risk Horizon, understand projects as ‘organic’ 
constructs, living and mindful entities existing for a finite period of time, consisting of 
people, supported by structures and processes. To continue the biological metaphor, this 
mindful organism is constantly challenged by environmental adversity. Success depends 
on remaining resilient, which we view as the ability to mindfully notice, interpret, prepare 
for, and consistently to contain and recover from such adversity. 

Towards a self-evidently correct framework  
 
Mankind has achieved magnificent project outcomes for thousands of years. Marvels 
such as the Pyramids of Giza, the Great Wall of China, the Parthenon, and Stonehenge 
were constructed without modern-day techniques and software tools, although often with 
abundant yet expendable human resources. The twentieth century, though, experienced 
a new age of industrialisation and a drive towards repeatability of manufacturing outputs, 
mass-production and the pursuit of greater order and efficiency. Considered a milestone 
in the development of project management, Henry Gantt (1861–1919) developed the 
Gantt Chart. It illustrates the phases and tasks of a project schedule so that they can be 
understood easily. 

 
The 1950s marked the emergence of the ‘Program Evaluation and Review Technique’ 
(PERT), deployed and exercised in the Polaris missile submarine programme. PERT 
displays how much time (involving the most likely, optimistic and pessimistic estimates) 
is allocated to a component of a project, such as a project task. It lays down 
interdependencies between these components that allow the definition of a critical path; 
any deviation or change from that path will have an automatic influence on the end date 
of the project. 

 
1The PMWJ Advances in Project Management series includes articles by authors of program and project 

management books published by Routledge and other Taylor and Francis publishers worldwide. See this month’s 

author profile at the end of this article. 

 
2 How to cite this paper: Kutsch, E. (2020). Mindful Project Management: Resilient Performance Beyond the Risk 

Horizon, PM World Journal, Vol. IX, Issue X, October. 

https://extranet.cranfield.ac.uk/,DanaInfo=www.pmworldjournal.com+
https://extranet.cranfield.ac.uk/,DanaInfo=www.pmworldlibrary.net+
e805814
Text Box
Copyright © 2020 The Authors. This is the Author Original Manuscript
Permission for reuse should be obtained from the corresponding author.



e805814
Text Box



PM World Journal  (ISSN: 2330-4480)    Mindful Project Management 

Vol. IX, Issue X – October 2020  Advances in Project Management 

www.pmworldjournal.com  Series Article by Elmar Kutsch 

 

 
 

 

 

© 2020 Elmar Kutsch              www.pmworldlibrary.net Page 2 of 6 

Such techniques are now commonly applied in planning modern projects and often 
represent the core technique of management by planning. However, it was not until the 
1960s that the development of these techniques led to the recognition of project 
management as a discipline. In 1969, the Project Management Institute (PMI) was 
founded. This not-for-profit project management organisation is one of the most 
recognised member associations in the world. It advocates providing project managers 
with a universal set of tools and techniques to manage projects successfully. As a 
consequence, the Project Management Body of Knowledge (PMBOK) Guide was 
published in 1987. Over the years, further internationally recognised frameworks and 
sourcebooks in project management have been developed, such as PRINCE2 and the 
Association for Project Management’s (APM) Body of Knowledge. They form part of a 
wider narrative advocating a set of normative procedures that, if applied correctly, will 
lead to success. 

Beyond the risk horizon 
 

The further out we move, though, the greater the amount of epistemic uncertainty we are 
faced with through diminishing precision, and situations that are more open to 
interpretation, projections and speculations. Traditional project management tools and 
techniques may well be limited in helping us with epistemic uncertainty. Instead of 
focusing predominantly on hindsight as a predicator for the future, we need mindful 
approaches to deal with projections and speculations, so we are not caught out by the 
complexity in a project. 
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A mindful approach to project management, as the term states, relies on harnessing the 
amazing power of the human mind. The human brain is an amazing and incredibly 
powerful machine of synapses and neurons. But the brain is also fallible. It is not a super-
computer, but has evolved as a social machine. The information it receives is partial and 
localised (what we sometimes call culture). As a result, our behaviour is subject to 
cognitive biases, those annoying glitches in our thinking that cause us to make 
questionable decisions and reach erroneous conclusions. We are emotional and partial 
beings – we are human. It is important to distinguish between cognitive biases and logical 
fallacies. A logical fallacy is an error in logical argumentation (e.g. ad hominem attacks, 
slippery slopes, circular arguments, appeal to force, etc.). A cognitive bias, on the other 
hand, is a genuine deficiency or limitation in our thinking – a flaw in judgement that arises 
from errors of memory, social attribution, and miscalculations (such as statistical errors 
or a false sense of probability). 

 
As a result, we frequently behave mindlessly in the way we deal with uncertainty, in the 
way we perceive it, in the way we understand it and in the way we respond to it. These 
behavioural ‘shortcomings’ feature in most aspects of project work. People can walk, to 
some extent, ‘brainlessly’ through projects, driven by the original plan and what they are 
told to do.  
 
In order to deal with our fallibilities, our propensity to be mindless, in the book Mindful 
Project Management: Resilience Performance beyond the Risk Horizon, we suggest 
examples of ‘good practice’ – what a project manager could do (with an emphasis on 
‘could’). We want to emphasise that anything we suggest could be done to manage 
epistemic uncertainty is context-specific. What works in one context may not work in 
another. These are not hard-and-fast rules. In addition, we neither claim that the 
suggested practices to manage adversity comprise a complete set of actions, nor that 
they are invariably the practices that make a project more mindful and thus more resilient. 
Rather, they are prompts to think differently about ways to acquire resilience. Please use 
this book to think about how our suggestions might apply to your own circumstances. Ask 
yourself why you might apply some and not others. Elaborate on the pros and cons. Do 
not fall prey to the temptation to take on a practice without tailoring it to your projects and, 
worse, without the support and buy-in of senior leaders and stakeholders. 

 

A tool to enhance our ability to venture beyond the risk horizon: 
Scenario Planning 
 

A plethora of literature exists about planning tools and techniques in project 
management. Much of such frameworks provide an authoritative account of what one 
should do. There appears to be less discourse about the assumptions underpinning these 
techniques, and therefore about the underlying basis for the planning techniques in use. 
One promising tool – Scenario Planning – stands out as driving mindful thinking, yet its 
use has not been widespread, and it is not often advocated within the project practitioner 
literature. 
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While Scenario Planning has its origins in military strategy studies, it was transformed 
into a business tool by, among others, Wack (e.g. 1985) and Schoemaker (e.g. 1995). In 
contrast to risk management that drives the anticipation of individual risks, scenario 
planning caters for multiple future realities and encourages thinking in extremes, both 
possible and plausible. 
 
The aim of scenario planning is the definition of a group of possible and plausible (not 
necessarily probable) futures that should constructively challenge each other. In 
comparison with traditional risk management, this approach does not aim to focus 
attention on quantifying a single future; instead, it provides multiple, more abstract 
projections of alternative futures. 
 
Scenario Planning is a powerful tool if applied in a non-threatening environment. For 
scenario planning to take effect, the culture of a project needs to be ‘open-minded’ with: 

1. Receptiveness to multiple, sometimes divergent, perspectives. 

2. Openness to having one's views questioned and challenged. 

3. The use of a leader or facilitator who can manage the process of scenario 
planning in a controlled but non-threatening manner. 

4. Willingness to provide resources to deal with essential issues that may occur. 

5. Acknowledgement that scenarios are uncertain in their predictive power and 
that the ‘truth’ will not be forthcoming through this technique. 

There is much written about scenario planning, so we will provide just a brief overview 
here of the critical stages that we need to work through. 

 

What is mindful about Scenario Planning and a Premortem?  
 

Scenario planning exercises open decision-makers to numerous, plausible alternative 
“stories of the future” that inherently challenge assumptions and mindsets. Corporations 
including Shell and governments including Singapore have used such practices - first 
and foremost for their heuristic value - with considerable success for decades. Much like 
being mindful, the practice of nonjudgmentally assessing different plausible futures is a 
practical way of shining light on old unexamined thought patterns and making room for 
new ideas. 

Traditional project management techniques enable us to plan for a single future in a 
deterministic, probabilistic fashion. Hence, reinforcing this ‘anchor’, driven into the 
‘ground’ – our expectations – and allowing it to drive our actions in a preloaded, autopilot 
manner. Scenario Planning though enables us to ‘zoom out’ beyond that single prediction 
of a plan. Our mind is challenged by the definition of multiple and extreme scenarios. 

The idea of the project premortem could be useful here. A project premortem is a strategy 
for assessing the strength of a project before it ever happens. For project leaders and 
team members, the premortem works by assuming the worst - that the project has failed 
- and then looking for all the ways and reasons why. By doing this, the team can figure 
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out where potential problems lie and what pitfalls may present themselves to avoid 
disaster and help the project succeed.  

In essence, a premortem focusses our mind to how we can prevent a worst-case scenario 
from happening. As such, we may change our way of engaging with a project: Instead of 
‘selling’ the illusion of certainty, we draw our and our stakeholder’s attention towards our 
capability to prevent a worst-case scenario from materialising, with the option of ending 
up with more beneficial alternative scenarios.  

Ultimately, Scenario Planning makes us more uncomfortable, as a trigger of mindful 
thinking, generating a more discriminatory view beyond the risk horizon. Nevertheless, it 
also focuses our attention to those capabilities that are required to avert a crisis in the 
first place. 
 

Outlook 
 

The concept of resilience through aspects of mindfulness, in projects, is not new to either 
academics or practitioners. There is, though, a plethora of evidence about the usefulness 
of reducing human cognition as a source of error by replacing it with rules, applied 
consistently and transparently. The weight of such evidence seems overwhelming, 
measured by the number of planning processes and associated accreditation 
programmes being advocated as ‘self-evidently correct’. 

Nevertheless, there is growing concern about this single-minded approach to managing 
uncertainty in a past-informed, rule-based manner. This is underlined by significant 
disasters resulting in injury, loss of life and substantial financial costs. Some alternative 
approaches are being considered, focusing on the contribution of the mind. However, 
these progressive discussions on how situated human cognition can benefit the 
management of uncertainty do not appear to be part of the mainstream of project 
management, at least from a practitioner’s perspective. There is still a very much 
unchallenged pursuit of ever greater consistency of action. Although our book should be 
understood as a challenge to conventional wisdom in project management, we cannot 
claim that it provides the ‘Holy Grail’ for managing uncertainty. Evidence about 
mindfulness and its impact is still limited, although growing, and so this book is more a 
proposition than a prescription. Its purpose is fulfilled even if you disagree with everything 
we said. A disagreement is a form of reflection, and this book - Mindful Project 
Management: Resilience Performance beyond the Risk Horizon - should be a basis for 
reflection. 
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